THE CITY OF SAN DIEGO

MEMORANDUM

DATE: October 1, 2010
TO: Jay Goldstone, Chief Operating Officer
FROM: Deborah L. Barrow, Library Director

SUBJECT: CAPITAL IMPROVEMENT PROJECTS - UPDATE

NEW CENTRAL LIBRARY

The new Central Library Construction Manager at Risk contract and Guaranteed Maximum Price
were approved by the Rules Committee on June 16, 2010 and City Council/Agency on June 28,
2010. The construction Notice to Proceed was issued to Turner Construction on July 26, 2010
and the ground breaking ceremony was held on July 28, 2010. Turner Construction began their
work on August 2, 2010. The Notice to Proceed to the consultants was issued on August 24,
2010. Current construction activities include excavation and soil remediation. The Library
Department is revisiting and updating the furniture program requirements with the project design
team for current staffing needs.

UNIVERSITY HEIGHTS BRANCH LIBRARY

On September 12, Ms. Barrow attended the 100" Anniversary of the Historic Teachers Training
Building Annex. At that event community members expressed an interest in fund raising for a
new University Heights Branch Library.

Deborah L. Barrow
Library Director

cc: Board of Library Commissioners
Afshin Oskoui, Assistant Director, Engineering & Capital Projects
Darren Greenhalgh, Deputy Director, Engineering & Capital Projects
Cynthia Meinhardt, Project Manager 11, Engineering & Capital Projects



